



ROY T. DUFRECHE AND ASSOCIATES, LLC
LANDSCAPE ARCHITECTS AND PLANNERS

LANDSCAPE ARCHITECTURE
LAND PLANNING
INTERPRETIVE PLANNING
RECREATION PLANNING
URBAN DESIGN

HAMMOND URBAN PARK PRELIMINARY PROJECT SCHEDULE

DECEMBER 2020	SITE ANALYSIS/ OPPORTUNITY AND CONSTRAINTS/PRELIMINARY DESIGN STUDIES
JANUARY 2021	PRELIMINARY DESIGN STUDIES/CHARENTTES/PLAN RESOLUTION
FEBRUARY 4, 2021	PRESENTATION OF PRELIMINAREY PARK DESIGN TO DDD DESIGN COMMITTEE
FEBRUARY 5, 2021	PRESENTATION TO ELECTED OFFICIALS
→ FEBRUARY 17, 2021 public input	PRESENTATION AND APPROVAL TO PROCEDE FROM DDD BOARD
→ FEBRUARY 18, 2021 city council	BEGIN CONSTRUCTION DOCUMENTS
MARCH 17, 2021	APPROVAL OF DDD BOARD TO BID PROJECT
MARCH 18, 2021	ADVERTISEMENT FOR BIDS
APRIL 20, 2021	BIDS RECEIVED
APRIL 21, 2021	AWARD OF CONTRACT BY DDD BOARD
MAY 1, 2021	CONSTRUCTION BEGINS (150 DAYCONSTRUCTION TIME)
MAY-SEPTEMBER	CONSTRUCTION
SEPTEMBER 27, 2021	PROJECT SUBSTANTIAL COMPLETION
OCTOBER	PUNCHLIST, CONTRACT RAIN DAYS, ETC.....